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THE 

Mark Nations 
Mining Properties Manager 
mnations@doerun. com 

DOE RUN 
COMPANY 

Remediation Group 

May 12, 2014 

Mr. Jason Gunter | , 
Remedial Project Manager I . 
U.S. Environmental Protection Agency 
Region 7 - Superfund Branch 
11201 Renner Blvd. 
Lenexa, KS 66219 

Re: The Doe Run Company - Federal Mine Tailings Site Monthly Progress Report 

Dear Mr. Gunter: 

As required by Article XVII, Paragraph 73 of the Administrative Order on Consent (Docket No. VII-
97-F-0009) for the referenced project and on behalf of The Doe Run Company, the progress report 
for the period April 1, 2014 through April 30, 2014 is enclosed. If you have any questions or 
comments, please call me at 573-518-0800. 

Sincerely, 

_ i-cL. 
Mark Nations 
Mining Properties Manager 

Enclosure 
c: Matt Wohl - TDRC (electronic only) 

Mark Yingling - TDRC (electronic only) 
Martin Kator - MDNR - DSP 
Robert Hinkson - MDNR - HWP 
Brandon Wiles - MDNR 
Ty Morris - Barr Engineering 

1221 Mill Street, Leadwood, MO 63653 
Telephone: (573) 562-7793 



Federal Mine Tailings Site 
Park Hills, Missouri 

Monthly Progress Report 
Period: April 1, 2014 - April 30,2014 

1. Actions Performed or Completed This Period: 

a. Work continued on the task of stockpiling rock onsite. This work focused on stockpiling trail rock, 
Type 1 riprap, Type 2 riprap, Type 3 riprap, and Slope Protection Rock. These rock types are being 
stockpiled in the Borrow Area and in a staging area near the Former Chat Pile Area. As of the end of 
the period, work on this task continued. 

b. Work in Phase III of the Off Road Vehicle (ORV) Riding Area continued. This work focused on 
covering the trails and grids that exceeded the 600 ppm action level. As of the end of the period, work 
on this task has been completed. 

c. Work continued in the Borrow Pit Area. This work focused on covering the open areas with rock. As 
of the end of the period, work on this task continued. 

d. Work continued in the Former Chat Pile Area. This work focused on grading the ditches and placing | 
cover material over the area. As of the end of the period, work on this task continued. 

e. Work continued in the Shaw Branch Creek Area. This work focused on final grading the 
Sedimentation Ponds. As of the end of the period, work on this task continued. 

f. Work in the Shaw Branch Creek Area also focused on rocking the drainage channels and slopes. As 
of the end of the period, work on this task continued. 

2. Data and Results Received This Period: 

b. 

Attached are the lead monitoring results for the Missouri Department of Natural Resources -
Department of State Parks (MDNR-DSP) air monitor located near the ORV Riding Area for February 
2014. Neither The Doe Run Company nor Barr Engineering were involved with siting this monitor, 
collecting the samples, processing the samples, evaluating the data, or verifying the accuracy of the 
data. 

During this period, the Ambient Air Monitoring Reports for Fourth Quarter 2013 and January 2014 
were completed. Any issues identified in these reports are discussed below. A copy of these 
documents has been sent to your attention. These will be the last Ambient Air Monitoring Reports 
you will be receiving from Barr. All future Ambient Air Monitoring Reports will be coming from Doe 
Run. 

The Fourth Quarter 2013 Ambient Air Monitoring Report noted the following: 

• The action levels for lead and dust were not exceeded. 

• No sample was taken on the Federal #2 (Big River) TSP monitor on 10/04/13 due to the 
of the monitor being outside of the acceptable limits. This issuel has been addressed. 

run time 

There was a QA blank filter for the Federal #1 (Water Plant) TSP and PMio monitors on 10/11/13. 

No sample was taken on the Federal #2 (Big River) TSP monitor on 10/16/13 due to unknown 
reasons. Follow-up inspections of the monitor indicated that the monitor is working properly. 

No sample was taken on the Federal #2 (Big River) TSP monitor on 10/29/13 due to an electrical 
failure. Upon discovery, this issue was addressed. 

No sample was taken on the Federal #2 (Big River) TSP monitor on 10/30/13 due to a mechanical 
failure. Upon discovery, this issue was addressed. 

No sample was taken on the Federal #1 (Water Plant) PMio monitor on 10/31/13 due to a 
mechanical failure. Upon discovery, this issue was addressed. 
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• There was a QA blank filter for the Big River #4 QA TSP monitor on 11/19/13. 

• No sample was taken on the Federal #1 (Water Plant) PMio monitor on 11/21/13 due to a 
mechanical failure. Upon discovery, this issue was addressed. 

• No sample was taken on the Federal #4 (St. Joe Park) PMio monitor on 11/27/13 due to a 
mechanical failure. Upon discovery, this issue was addressed. 

• No samples were taken with the TSP monitors on 1 1/27/13, 11/28/13, or 11/29/13 due to the 
holiday. | i 

• No samples were taken with the PMio monitors on 11/30/13 due to the holiday. 

• No sample was taken on the Federal #2 (Big River) TSP monitor on 12/03/13 and 12/04/13 due to 
the run time of the monitor being outside of the acceptable limits. This issue has been addressed. 

• No sample was taken on the Federal #1 (water plant) TSP monitor on 12/06/13 and 12/27/13 due 
to the run time of the monitor being outside of the acceptable limits. This issue has been 
addressed. 

• I No samples were taken with the TSP monitors on 12/24/13, 12/25/13, or 12/31/13 due to the 
'holiday. ' 

The January 2014 Ambient Air Monitoring Report noted the following: 

• The action levels for lead and dust were not exceeded. 

• No samples were taken with the TSP monitors on 01/01/14 due to the holiday. 

• No sample was taken on the Federal #2 (Big River QA) PMio monitor on 01/05/14 and 01/11/14 
due to the run time of the monitor being outside of the acceptable limits. This issue has been 
addressed. 

• No sample was taken on the Federal #1 (water plant) TSP monitor on 01/09/14 and 01/10/14 due 
to the run time of the monitor being outside of the acceptable limits. This issue has been 
addressed. 

• No sample was taken on the Federal #4 TSP monitor on 01/16/14 due to a mechanical failure. 
Upon discovery, this issue was addressed. 

• No sample was taken on the Federal #4 TSP monitor on 01/21/14 and 01/30/14 due to the run time 
of the monitor being outside of the acceptable limits. This issue was addressed. 

3. Planned Activities for Next Period: 

a. Work in the Borrow Pit Area will Continue on covering the open areas with rock or soil. 

b. Work in the Former Chat Pile Area will continue. Work in this area will focus on placing cover 
materials outside of the drainage channels. 

c. Work will continue on the task of'stockpiling trail rock, Type 1 riprap, Type 2 riprap, and Slope ^ 
Protection Rock. 

d. Work in the Shaw Branch Creek Area will continue. Work in this area will focus on rocking slopes 
and grading the drainage channels. 

4. Changes in Personnel: 

a. None. 

5. Issues or Problems Encountered and the Resolution: 

a. None. 



Air Quality Monitoring Pb results for February 2014 
St. Joe State Park 

Primary — 
AQM Pb results for December 2013 AQM Pb results for January 2014 

St. Joe State Park St. Joe State Park 
Primary Primary 

Sample Number Date Collected Sampler: Result Sample Number Date Collected Sampler: Result 
AC15718 12/3/2013 #1 Primary 0.0036 pg/m3 AC 17752 1/2/2014 #1 Primary 0.0563 pg/m3 

AC15738 12/6/2013 #1 Primary 0.0061 pg/m3 AC 17772 1/5/2014 #1 Primary 0.0111 pg/m3 

AC 15758 12/9/2013 #1 Primary 0.0318 pg/m3 AC 17792 1/8/2014 #1 Primary 0.0035 pg/m3 

AC 15778 12/12/2013 #1 Primary 0.0043 pg/m3 AC17812 1/11/2014 #1 Primary 0.0035 pg/m3 

AC 15798 12/15/2013 #1 Primary 0.0035 pg/m3 AC 17828 1/14/2014 #1 Primary 0.0063 pg/m3 

AC 15805 12/18/2013 #1 Primary 0.0047 pg/m3 AC 17834 1/17/2014 #1 Primary 0.0311 pg/m3 

AC15811 12/21/2013 #1 Primary 0.0054 pg/m3 AC 17840 1/20/2014 #1 Primary 0.0224 pg/m3 

AC15817 12/24/2013 #1 Primary 0.0049 pg/m3 AC 17846 1/23/2014 #1 Primary 0.1888 pg/m3 

AC 15823 12/27/2013 #1 Primary 0.0119 pg/m3 AC19351 1/26/2014 #1 Primary 0.1641 pg/m3 

AC 17732 12/30/2013 #1 Primary 0.0272 pg/m3 AC19371 1/29/2014 #1 Primary 0.0093 pg/m3 

December Sum 0.1034 December Average 0.01034 pg/m3 January Sum 0.4964 January Average 0.04964 pg/m3 

Run Days Scheduled 10 Actual: 10 December Data Capture Rate 100.000% Run Days Scheduled 10 Actual: 10 January Data Capture Rate 100.000% 

Sample Number Date Collected Site: Result 
AC19391 2/1/2014 St. Joe State Park - #1 Primary 0.0040 pg/m3 

AC19411 2/4/2014 St. Joe State Park - #1 Primary 0.0067 pg/m3 

AC19419 2/7/2014 St. Joe State Park - #1 Primary 0.0044 pg/m3 

AC 19425 2/10/2014 St. Joe State Park - #1 Primary 0.0079 pg/m3 

AC 19431 2/13/2014 St. Joe State Park - #1 Primary —0.0086 pg/m3 

AC 19437 2/16/2014 St. Joe State Park - #1 Primary 0.0086 pg/m3 

AC 19443 2/19/2014 St. Joe State Park - #1 Primary 0.0050 pg/m3 

AC19511 2/22/2014 St. Joe State Park - #1 Primary 0.0054 pg/m3 

AC19512 2/25/2014 St. Joe State Park - #1 Primary 0.0377 pg/m3 

AC19513 2/28/2014 St. Joe State Park - #1 Primary 0.0100 pg/m3 

February Sum 0.0983 February Average 0.00983 pg/m3 Run Days Scheduled: 10 Actual: 10 February Data Capture Rate 100.000% 

Three month rolling average: 0.02 pg/m3 Three Month Data Capture Rate: 100% 
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